
*PER = Preliminary Engineering Report 
**ROW = RightofWay 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  ST0802 
PROJECT TITLE  MEADOWCROFT BOULEVARD 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  PAT WALSH 

CONSULTANT 
CONTRACTOR 
BUDGET  $90,000 

PROJECT DESCRIPTION 

Design  and  construct  675  LF  of  fourlane  divided  major  collector 
roadway between First Colony Boulevard and the eastern edge of Ditch 
H. 
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DESIGN/SURVEYING  12/07 – 08/08 
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